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01/20/18 Statement of Ongoing Contracts as of 02/01/18

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-14.9/15.3

01-DN-101-17.4/0

01-DN-101-20.0/28

01-DN-101-21.2/0

Fed Aid

20.20

201130

20.20

201130

HA23

HA23

20.20

201130

20.20

201130

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY ABOUT 10 MILES

NORTH OF KLAMATH FROM 2.2 MILES TO

2.6 MILES NORTH OF WILSON CREEK

BRIDGE

IN DEL NORTE COUNTY ABOUT 10 MILES

SOUTH OF CRESCENT CITY AT 2.8 MILES

NORTH OF MILL CREEK PARK ENTRANCE

RD#8068

IN DEL NORTE CNTY NEAR CRESCENT CITY

FROM 0.3 MILE SO.OF MILL CREEK PARK

ENTRANCE RD8068 TO 0.1 MILE SO OF SB

OFF TO E WASHINGDIR'

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.22 MILES NORTH OF CUSHING

CREEK VIADUCT 01-0076 DIR'S EMERGENCY

F.A.

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

REPAIR STORM DAMAGE

RECONSTRUCT ROADWAY

REPAIR CULVERTS

STABILIZE ROADWAY

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

STEWART ENGINEERING INC

J.F. SHEA CONSTRUCTION, INC.

CARLSON'S CONSTRUCTION

MERCER-FRASER COMPANY

Contractor

ARCATA, CA 95521

REDDING, CA 96099

REDDING  CA 96003

REDDING  CA 96049

YREKA  CA  96097

EUREKA, CA 95502

SANDERS, KAREN

SANDERS, KAREN

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

Resident
Engineer

(707)498-4009

(707)498-4009

(707)498-4009

(707)498-4009

(707)496-5580

(707)498-4009

 $11,985,000

 $6,985,000

 $3,942,232

 $3,344,153

 $585,000

 $1,985,000

Bid + CCOs

 $5,969,306

 $0

 $3,831,726

 $3,042,591

 $0

 $645,631

Comp To  date

 $106,980

 $0

 $0

 $18,082

 $0

 $0

This Month

02/16/16

11/13/17

05/11/16

06/08/16

02/24/17

01/15/16

Awarded

05/04/16

12/18/17

05/26/16

06/23/16

05/01/17

03/28/16

Approved

12/30/18

05/09/18

12/21/17

01/25/18

05/01/17

03/30/17

Est Comp

 0%

 0%

 100%

 97%

 0%

 0%

%Time

 50%

 0%

 96%

 92%

 0%

 33%

% Work 

 

 

OVER RUN

 

 

 

Message

01-0G1004

01-0H7004

01-0B27U4

01-0B2804

01-0H0504

01-0G0304

Contract 

  

  

STPE-R19C-(400)4

STP-ER  -(   )1

  

  

  

  

TPER-215 -(004)E

6004-E   -()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

4839 CATERPILLAR ROAD

17400 CLEAR CREEK ROAD

1910 FT. JONES RD.

P.O. BOX 1006

207 PRICE MALL

207 PRICE MALL SUITE

100

207 PRICE MALL

207 PRICE MALL, SUITE

100

270 PRICE MALL

700 PARK PLACE

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

01/18/18

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/18 Statement of Ongoing Contracts as of 02/01/18

01District

01-DN-101-22.0/0

01-DN-101-26.1/26.8

01-DN-199-8.2/8.2

01-HUM-36-.9/.4

01-HUM-36-29.0/30

01-HUM-96-3.4/35.9

Fed Aid

HA23

20.80

122000

HB1

20.20

201130

20.20

201130

HM2

Pgm Code

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.6 MI SOUTH OF HAMILTON ROAD

#8070

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

IN DEL NORTE COUNTY NEAR HIOUCHI AT 1

MILE NORTH OF SOUTH FORK ROAD

IN HUMBOLDT COUNTY NEAR SWAINS FLAT

FROM 0.3 MILE WEST OF JAYMAR LANE TO

COBB  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 10 MNILES

EAST OF SWAINS FLAT AT 0.2 MILE EAST

OF DEERFIELD RANCH ROAD RT. DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 4.1 MILES EAST OF

BRANNAN MOUNTAIN ROAD TO 0.9 MILES

EAST OF CEDAR CAMP ROAD

Description 

STABILIZE ROADWAY

DN COUNTY MICROSURFACING

SHOULDER WIDENING

STORM DAMAGE REPAIRS

REPAIR SLIPOUT

REPAIR DRAINAGE SYSTEMS

Type Of Work

J. F. SHEA CONSTRUCTION, INC.

INTERMOUNTAIN SLURRY SEAL, INC

FLATIRON WEST INC

FORD LOGGING, INC. DBA PACIFIC

EARTHSCAPE

FORD LOGGING INC. DBA PACIFIC

EARTHSCAPE

ROLL'N ROCK CONSTRUCTION INC.

Contractor

REDDING CA 96049

RENO, NV 89502

BENICIA  CA 94510

MCKINLEYVILLE, CA 95517

MCKINLEYVILLE, CA 95519

MOUNT SHASTA  CA 96067

SANDERS, KAREN

MALMBERG, CLAYTON

MALMBERG, CLAYTON

KING, ROBERT

KING, ROBERT

GORONA, MARK

Resident
Engineer

(707)498-4009

(707)496-5581

(707)496-5581

(707)498-5107

(707)725-7190

(707)496-4359

 $3,515,252

 $255,195

 $2,703,282

 $7,185,000

 $885,000

 $316,977

Bid + CCOs

 $3,444,189

 $255,195

 $2,677,876

 $5,774,446

 $887,415

 $303,217

Comp To  date

 $42,275

 $0

 $5,605

 $213,396

 $0

 $0

This Month

10/02/15

07/27/16

11/07/16

02/03/17

01/20/17

06/27/16

Awarded

10/14/15

04/21/17

11/28/16

04/15/17

04/13/17

07/26/16

Approved

01/22/18

12/22/16

03/14/18

04/01/18

08/01/17

12/28/17

Est Comp

 97%

 100%

 79%

 0%

 0%

 68%

%Time

 93%

 100%

 96%

 80%

 99%

 96%

% Work 

 

 

 

 

 

 

Message

01-0B3004

01-0G4904

01-0B2604

01-0G9204

01-0G8504

01-0E3604

Contract 

STP-ER  -(   )1

  

ACHS-NHP1-(903)4

  

  

  

7004-  E -()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 494519

1005 TERMINAL WAY STE 220

2100 GOODYEAR RD

1225 CENTRAL AVE #11

1225 CENTRAL AVE. #11

5527 TRUCK VILLAGE DR.

700 PARK PLACE

270 PRICE MALL

207 PRICE MALL

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

COURT STE. E

5065 BOYD ROAD

CRESCENT CITY CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

FORTUNA, CA 95501

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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01/20/18 Statement of Ongoing Contracts as of 02/01/18

01District

01-HUM-96-6.2/6.6

01-HUM-96-7.8/8

01-HUM-96-7.8/8

01-HUM-96-8.3/8.9

01-HUM-96-12.3/0

01-HUM-96-20.0/24

Fed Aid

HB1

20.20

201130

20.20

201130

HB1

HA21

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY 6.2 MILES EAST OF

WILLOW CREEK TO 2.6 MILES WEST OF

TISH-TANG CAMPGROUND

IN HUMBOLDT COUNTY NEAR  HOOPA FROM

0.27 TO 0.07 MILE  WEST OF TISH TANG

CAMPGROUND  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.3 MILE WEST OF TISH TANG

CAMPGROUNDTO TISH TANG CAMPGROUND

DIR'S EMERGENCY FA

IN HUMBOLDT COUNTY FROM 8.3 MILES

EAST OF WILLOW CREEK TO 0.3 MILES

WEST OF SHOEMAKER ROAD

IN HUMBOLDT COUNTY NEAR HOOPA ON

ROUTE 96 AT TRINITY RIVER BRIDGE AND

NEAR ARCATA ON ROUTE 101 AT  ARCATA

OVERHEAD

IN HUMBOLDT COUNTY NEAR WEITCHPEC

FROM 3.0MILES OF KLAMATH RIVER BRIDGE

#04-0144 TO 0.6 MILE EAST OF

WEITCHPEC ROAD 7P100 DIR'S EM

Description 

CURVE IMPROVEMENT

SLIDE REMOVAL AND STABILIZATION

SLIDE REMOVAL AND SLOPE

STABILIZATION

PILE WALL/HMA/GABION WALL/DRAINAGE

CLEAN & PAINT BRIDGES

REPAIR SLIPOUT

Type Of Work

MERCER FRASER COMPANY

R. BROWN CONSTRUCTION CO. INC

ROGER BROWN CONSTRUCTION CO.

R. BROWN CONSTRUCTION COMPANY,

INC.

F.D. THOMAS, INC.

GOLDEN STATE BRIDGE, INC.

Contractor

EUREKA  CA 95501

WILLOW CREEK, CA 95573

WILLOW CREEK, CA  95573

WILLOW CREEK CA 955730406

CENTRAL POINT  OR 97502

BENICIA, CA 94510

GORONA, MARK

QUINTRELL, HEIDI

QUINTRELL, HEIDI

QUINTRELL, HEIDI

GORONA, MARK

GORONA, MARK

Resident
Engineer

(707)496-4359

(707)496-4358

(707)496-4358

(707)496-4358

(707)496-4359

(707)498-3207

 $2,654,538

 $1,635,000

 $1,485,000

 $5,616,487

 $1,246,305

 $9,485,000

Bid + CCOs

 $2,568,363

 $1,558,364

 $1,455,478

 $5,284,373

 $6,000

 $7,408,732

Comp To  date

 $69,728

 $0

 $0

 $0

 $0

 $783,339

This Month

04/27/16

01/28/16

01/18/17

10/13/15

08/18/17

02/22/17

Awarded

05/18/16

03/17/16

03/16/17

11/02/15

09/07/17

05/03/17

Approved

01/29/18

10/31/17

08/31/17

12/20/17

11/01/18

05/01/18

Est Comp

 85%

 0%

 0%

 100%

 2%

 0%

%Time

 90%

 95%

 98%

 100%

 0%

 78%

% Work 

 

 

 

COMPLETED

 

 

Message

01-0A9904

01-0G0804

01-0G8404

01-0B03U4

01-0E1004

01-0H0304

Contract 

HSST-P   -(   )P

  

  

HSST-RERP-(96 )0

ACST-X023-(037)E

  

6058-  E -()

  

  

E--()

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

77 WEST SECOND STREET

P.O. BOX 406

P.O. BOX 406

P.O. BOX 406

217 BATEMAN DR.

3701 MALLARD DRIVE

5065 BOYD ROAD, STE.

G

P.O. BOX 760

P.O. BOX 760

5065 BOYD RD., SUITE

H

5065 BOYD RD. SUITE G

5065 BOYD ROAD, SUITE

H

ARCATA, CA 95521

WILLOW CREEK, CA 95573

WILLOW CREEK, CA 95573

ARCATA, CA 95521

ARCATA, CA 95519

ARCATA, CA 95519

Accepted

12/27/17

Location
Storm Water
Plan
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01/20/18 Statement of Ongoing Contracts as of 02/01/18

01District

01-HUM-96-24.2/44.2

01-HUM-96-43.7/0

01-HUM-101-.4/26.5

01-HUM-101-8.5/22.4

01-HUM-101-28.4/32

01-HUM-101-28.5/33.6

Fed Aid

20.20

201130

20.10

201130

20.20

201130

HM1

20.20

201130

HM1

Pgm Code

IN HUMBOLDT COUNTY NEAR ORLEANS FROM

0.9 MILE EAST OF WEITCHPEC ROAD 7P100

TO 0.8 MILE WEST OF HUMBOLDT-SISKIYOU

COUNTY LINEDIR'S 

US HWY 99 IN HUMBOLDT COUNTY  AT PM

4.78, A LOCATION  KNOWN LOCALLY AS

LIKE FALLS DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR MYERS FLAT

FROM 0.9 MILE SOUTH TO 1.6 MILES

NORTH OF SALMON CREEK ROAD SOUTHBOUND

ON RAMP DIR'S EMERGENCY 

IN HUMBOLDT COUNTY NEAR MIRANDA AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR  WEOTT FROM

4.7 TO 1.1 MILES SOUTH OF WEOTT

NORTHBOUND OFF RAMP  DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

Description 

STORM DAMAGE REPAIRS

MATERIALS DISPOSAL PROJECT

STORM DAMAGE REPAIRS

RUBBERIZED HMA OVERLAY

ROADWAY SINK AND SLIDE REPAIRS

RUBBERIZED HOT MIX ASPHALT

Type Of Work

TT CONSTRUCTION

TT CONSTRUCTION

G R SUNDBERG, INC.

MERCER FRASER COMPANY

MCCULLOUGH CONSTRUCTION, INC.

GR SUNDBERG, INC.

Contractor

ORLEANS, CA  95556

ORLEANS, CA 95556

ARCATA, CA 95521

EUREKA  CA 95501

ARCATA, CA 95521

ARCATA  CA 95521

QUINTRELL, HEIDI

QUINTRELL, HEIDI

RODRIGUEZ, JOAQUIN S.

JOAQUIN RODRIGUEZ

GORONA, MARK

Resident
Engineer

(707)496-4358

(707)496-4358

(707)725-1020

(707)725-1020

(707)496-4359

 

 $1,985,000

 $265,415

 $3,985,000

 $3,488,877

 $3,485,000

 $2,053,899

Bid + CCOs

 $1,185,975

 $164,157

 $2,999,049

 $623,943

 $1,845,914

 $0

Comp To  date

 $0

 $0

 $0

 $48,209

 $0

 $0

This Month

03/28/17

07/20/16

01/27/17

03/30/17

01/11/17

11/09/17

Awarded

05/12/17

10/18/16

03/20/17

04/20/17

03/24/17

12/18/17

Approved

05/31/18

12/30/16

12/15/17

03/06/18

06/30/17

Est Comp

 0%

 0%

 100%

 32%

 100%

 0%

%Time

 60%

 62%

 75%

 18%

 53%

 0%

% Work 

 

 

 

 

 

 

Message

01-0H1904

01-0G4704

01-0G8104

01-0F5204

01-0G8204

01-0F8504

Contract 

  

  

  

ACNH-Q101-(314)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 349

P.O. BOX 349

5211 BOYD ROAD

77 WEST SECOND STREET

57 ALDER GROVE ROAD

5211 BOYD ROAD

P.O. BOX 760

P.O. BOX 760

1487 SANDY PRAIRIE

CT. STE E

1487 SANDY PRAIRIE

COURT,STE B

33 DEPOT ST.

WILLOW CREEK, CA 95573

WILLOW CREEK, CA 95573

FORTUNA, CA 95540

FORTUNA, CA 95501

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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01/20/18 Statement of Ongoing Contracts as of 02/01/18

01District

01-HUM-101-29.4/0

01-HUM-101-40.5/42

01-HUM-101-50.5/0

01-HUM-101-109.5/125.8

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA22

HA23

HA23

Pgm Code

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR REDCREST FROM

0.7 TO 2.2 MILES NORTH OF REDCREST

NORTHBOUND ON RAMP DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY NEAR  SCOTIA AT

0.1 MILE SOUTH OF SOUTH SCOTIA ROAD

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY IN & NEAR ORICK

FROM 0.3 MI NORTH OF BIG LAGOON

BRIDGE TO 0.3 MILE SOUTH OF SOUTH

PRAIRIE CREEK UNDERCROSSING

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

IN HUMBOLDT COUNTY NEAR BIG LAGOON

FROM 1.8 TO 2.2 MILES NORTH OF

GEORGIA PACIFIC RD

Description 

SLIDE AND ROADWAY REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

REPAIR DRAINAGE

ORICK CAPM

REPLACE 2 DRAINAGE SYSTEMS AND

BIG LAGOON SLIPOUT REPAIR

Type Of Work

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

WAHLUND CONSTRUCTION, INC.

DANIELSON CONSTRUCTION, INC.

MERCER FRASER COMPANY

MERCER FRASER COMPANY

WEST COAST CONTRACTORS, INC.

Contractor

COOS BAY, OR 97420

EUREKA, CA 95503

EUREKA, CA 95502

EUREKA  CA 95501

EUREKA CA 95502

COOS BAY  OR 97420

GORONA, MARK

GORONA, MARK

RODRIGUEZ, JOAQUIN S.

RASHID, AMAL

GORONA, MARK

Resident
Engineer

(707)825-4887

(707)496-4359

(707)725-1020

(707)496-4363

 

(707)496-4659

 $10,485,000

 $4,985,000

 $960,000

 $12,632,043

 $970,406

 $4,624,486

Bid + CCOs

 $4,305,159

 $3,207,074

 $971,231

 $7,655,423

 $0

 $3,644,645

Comp To  date

 $410,133

 $13,329

 $0

 $222,505

 $0

 $9,258

This Month

06/23/17

01/26/17

02/10/17

12/14/16

10/11/17

12/21/16

Awarded

08/21/17

03/21/17

04/26/17

01/30/17

11/28/17

01/30/17

Approved

01/30/18

01/30/18

12/15/17

01/30/18

03/12/18

Est Comp

 0%

 0%

 100%

 83%

 0%

 75%

%Time

 41%

 64%

 100%

 61%

 0%

 78%

% Work 

 

 

 

 

 

SUSPENDED

Message

01-0H4904

01-0G8304

01-0G9604

01-415004

01-0B4204

01-0B4304

Contract 

  

  

  

ACNH-Q101-(303)E

STER-19D7-(04E)

ACNH-ER19-(300)0

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

61050 HIGHWAY 101

830 HILMA DRIVE

P.O. BOX 3598

77 WEST SERCOND STREET

PO BOX 1006

61050 HIGHWAY 101

5065 BOYD ROAD SUITE

H

33 DEPOT ST.

1487 SANDY PRAIRIE

COURT STE. E

5065 BOYD ROAD, STE H

5065 BOYD RD, SUITE G

ARCATA, CA 95521

COLFAX, CA 95713

FORTUNA, CA 95501

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/18 Statement of Ongoing Contracts as of 02/01/18

01District

01-HUM-101-/89.1

01-HUM-101-/13

01-HUM-169-15.0/30

01-HUM-169-26.4/29.8

01-HUM-169-28.0/32

01-HUM-211-77.2/78.5

Fed Aid

20.80 122

20.20

201130

20.20

201130

HA23

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

IN HUMBOLDT COUNTY NEAR PECWAN FROM

0.5 MILE EAST OF PECWAN CREEK BRIDGE

#04-0190 TO MARTINS FERRY BRIDGE #04-

0223 DIR'S EMERGENCY

IN HUMBOLDT COUNTY NEAR WEITCHPEC

FROM 0.6 MI WEST OF MINERS CREEK

BRIDGE TO ROCK CHUTE CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR MARTINS FERRY

FROM MITCHELL ROAD #7Q200 TO 0.6 MILE

WEST OF WEITCHPEC SCHOOL ROAD DIR'S

EMERGENEY F.A.

IN HUMBOLDT COUNTY NEAR FERNDALE FROM

NORTH WADDINGTON EXIT TO FERNBRIDGE

DRIVE-A3H035 DIR'S EMERGENCY F.A.

Description 

MICROSURFACING

REPAIR SINKHOLE AND DRAINAGE

STORM DAMAGE REPAIRS

REPAIR SLIPOUTS

REPAIR SLIPOUT

BRIDGE SCOUR REPAIR

Type Of Work

AMERICAN PAVEMENT SYSTEMS, INC

MENDOCINO CONSTRUCTION SERVICE

6 RIVERS CONSTRUCTION, INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

KAPEL CONSTRUCTION, INC.

WEST COAST CONTRACTORS, INC.

Contractor

MODESTO, CA 95354

WILLITS, CA  95490

HOOPA, CA 95546

WILLOW CREEK  CA 95573

BURNT RANCH, CA 95527

COOS BAY, OR 97420

GORONA, MARK

RODRIGUEZ, SHERI

MALMBERG, CLAYTON

MALMBERG, CLAYTON

MALMBERG, CLAYTON

RODRIGUEZ, JOAQUIN S.

Resident
Engineer

(707)496-4359

(707)498-5252

(707)496-4358

(707)496-5581

(707)496-4352

(707)621-0000

 $636,988

 $4,135,000

 $685,000

 $2,642,716

 $2,285,000

 $2,985,000

Bid + CCOs

 $636,988

 $867,598

 $690,203

 $2,367,112

 $2,269,860

 $1,319,773

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/31/16

03/17/17

02/25/17

12/01/16

02/14/17

03/04/17

Awarded

02/14/17

04/20/17

05/10/17

12/21/16

04/25/17

05/09/17

Approved

10/12/16

03/31/18

06/01/17

12/15/17

12/30/17

09/15/17

Est Comp

 100%

 0%

 0%

 100%

 0%

 100%

%Time

 100%

 21%

 99%

 100%

 99%

 44%

% Work 

OVER RUN

 

 

COMPLETED

 

 

Message

01-0G5204

01-0H1004

01-0H0204

01-0B4404

01-0G9304

01-0H0704

Contract 

  

  

  

ACST-ER19-(100)4

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1012 11TH STREET, SUITE 1000

P.O. BOX 1517

P.O. BOX 1431

406 BROWN WAY

P.O. BOX 160

61050 HIGHWAY 101

33 DEPOT ST.

1500 REDWOOD DRIVE

207 PRICE MALL

207 PRICE MALL

207 PRICE MALL

1487 SANDY PRAIRIE

CT, STE E

COLFAX, CA 95713

GARBERVILLE, CA 95542

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

Accepted

12/21/17

Location
Storm Water
Plan



State of California Department of Transportation Page 7
01/20/18 Statement of Ongoing Contracts as of 02/01/18

01District

01-HUM-254-.8/43.1

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-283-.1/.1

01-HUM-299-19.1/19.3

01-HUM-299-30.6/0

Fed Aid

HA21

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM OHMAN CREEK BRIDGE #4-

7 TO BEAR CREEK BRIDGE #4-12

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY IN AND NEAR SCOTIA

AND RIO DELL AT EEL RIVER OH 4-15

IN HUMBOLDT COUNTY ABOUT 13 MILES

EAST OF BLUE LAKE FROM 0.1 MILE TO

0.3 MILE EAST OF BAIR ROAD C6L300

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

Description 

REPLACE BRIDGE RAILS AND WIDEN

REPAIR SLIPOUT

REPLACE CULVERT AND REPAIR SINKHOLE

CLEAN & PAINT BRIDGE

SLOPE STABILIZATION AND RECONSTRUCT

ROADWA

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

MERCER FRASER COMPANY

WEST COAST CONTRACTORS, INC.

G R SUNDBERG, INC.

MURPHY IHDUSTRIAL COATINGS,

INC.

KERNEN CONSTRUCTION

R. BROWN CONSTRUCTION CO., INC

Contractor

EUREKA  CA 95501

COOS BAY, OR 97420

ARCATA, CA 95521

SIGNAL HILL  CA 90755

BLUE LAKE, CA 95525

WILLOW CREEK, CA 95573

RODRIGUEZ, JOAQUIN

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

KING, ROBERT

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

Resident
Engineer

(707)621-0000

(707)725-1020

(707)496-4359

(707)498-5107

(707)498-3207

(707)498-3207

 $3,000,419

 $2,985,000

 $285,000

 $2,407,570

 $635,000

 $1,735,000

Bid + CCOs

 $2,872,702

 $346,655

 $176,658

 $0

 $153,633

 $651,750

Comp To  date

 $183,875

 $0

 $0

 $0

 $0

 $2,769

This Month

01/10/17

03/04/17

02/20/15

11/07/17

01/26/17

02/17/17

Awarded

02/14/17

05/08/17

04/08/15

11/28/17

03/17/17

05/08/17

Approved

02/07/18

08/30/17

03/06/15

09/09/18

10/30/17

05/01/18

Est Comp

 88%

 0%

 100%

 0%

 0%

 0%

%Time

 94%

 12%

 62%

 0%

 24%

 38%

% Work 

 

 

 

 

 

 

Message

01-430604

01-0H0104

01-0F1504

01-0E8404

01-0G9104

01-0G9504

Contract 

ACST-P254-(008)E

  

  

ACST-P283-(003)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

77 WEST SECOND STREET

61050 HIGHWAY 101

5211 BOYD ROAD

2704 GUNDRY AVE.

P.O. BOX 1340

P.O. BOX 406

1487 SANDY PRAIRIE

COUT,STE E

1487 SANDY PRAIRIE,

CT, STE E

5065 BOYD ROAD, STE G

1487 SANDY PRAIRIE

COURT,STE F

5065 BOYD ROAD SUITE

H

5065 BOYD ROAD, STE H

FORTUNA, CA 95501

FORTUNA, CA 95540

ARCATA, CA 95521

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
01/20/18 Statement of Ongoing Contracts as of 02/01/18

01District

01-HUM-999-/0

01-JUM-299-24.2/0

01-LAK-20-5.0/21

01-LAK-29-12.0/15

01-LAK-29-34.1/34.5

01-LAK-29-41.4/0

Fed Aid

HB1

20.10

201130

20.20

201130

20.20

201130

HB1

HB1

Pgm Code

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS ON ROUTES 36, 96, 169, 211,

254 & 255

IN HUMBOLDT COUNTY ON ROUTE 299  AT

PM 24.2  DIR'S EMERGENCY F.A.

IN LAKE COUNTY NEAR LAKEPORT FROM 0.1

MILEEAST OF SARATOGA SPRINGS RD #312

TO 0.1 MILE WEST OF BRUNER DRIVE ROAD

#316C DIR'S EMERG

IN LAKE COUNTY NEAR LAKEPORT FROM 0.1

MILENORTH OF SPRUCE GROVE ROAD -S INT

R TO 0.1MILE NORTH OF HOFACKER LANE -

ROAD #148E DIR'S

IN LAKE COUNTY NEAR KELSEYVILLE  FROM

0.2 MI SOUTH TO 0.2 MI NORTH OF

CRUICKSHANK ROAD

IN LAKE COUNTY IN LAKEPORT AT

LAKEPORT BOULEVARD OVERCROSSING

Description 

RECONSTRUCT GUARD RAILING

REPAIR A DISPLACED ROADWAY SECTION

EMBANKMENT STABILIZATION

REPAIR CULVERT

INSTALL NB LEFT TURN POCKET

UPGRADE PEDESTRIAN FACILITIES

Type Of Work

APEX FENCE COMPANY INC

KERNEN CONSTRUCTION

EPIDENDIO CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY,

INC.

ARGONAUT CONSTRUCTORS

S.T. RHOADES CONSTRUCTION,

INC.

Contractor

ANDERSON CA 96007

BLUE LAKE, CA 95525

LOWER LAKE, CA 95457

UKIAH, CA 95482

SANTA ROSA  CA 95407

REDDING  CA 96002

RODRIGUEZ, JOAQUIN

ZIMMERER, JEFFREY

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

Resident
Engineer

(707)725-1020

(707)498-3207

(530)713-7864

(530)713-7864

(530)713-7864

(530)713-7864

 $4,527,416

 $275,000

 $485,000

 $2,685,000

 $1,007,068

 $918,235

Bid + CCOs

 $4,084,016

 $132,781

 $479,410

 $1,554,116

 $68,054

 $841,938

Comp To  date

 $0

 $0

 $0

 $87,721

 $17,403

 $277,641

This Month

08/25/15

06/09/17

01/11/17

03/06/17

08/25/17

08/03/17

Awarded

10/06/15

06/29/17

05/04/17

06/23/17

09/12/17

08/31/17

Approved

12/19/17

06/30/18

04/17/17

02/01/18

03/21/18

02/08/18

Est Comp

 100%

 0%

 100%

 0%

 0%

 65%

%Time

 100%

 48%

 99%

 58%

 7%

 91%

% Work 

COMPLETED

 

 

 

SUSPENDED

 

Message

01-463924

01-0H4304

01-0H0404

01-0H0604

01-0E6404

01-0B6904

Contract 

HSST-PG  -(   )X

  

  

  

HSST-P029-(132)E

  

3035- E  -()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

19896 ALEXANDER AVE

P.O. BOX 1340

P.O. BOX 452

1324 S. STATE STREET

360 SUTTON PLACE

8585 COMMERCIAL WAY

1487 SANDY PRAIRIE

CT. STE E

5065 BOYD ROAD SUITE

H

P.O. BOX 457

P.O. BOX 457

15513 40TH AVENUE

15513 40TH AVENUE

FORTUNA CA 95540

ARCATA, CA 95521

LOWER LAKE, CA 95457

LOWERLAKE, CA 95457

CLEARLAKE, CA 95422

CLEARLAKE, CA 95422

Accepted

12/26/17

Location
Storm Water
Plan



State of California Department of Transportation Page 9
01/20/18 Statement of Ongoing Contracts as of 02/01/18

01District

01-LAK-175-17.4/23.6

01-LAK-175-/44.1

01-MEN-1-34.4/38.4

01-MEN-1-38.5/40.5

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

Fed Aid

20.20

201130

20.80 122

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.2 MILE EAST OF GROUSE SPRINGS ROAD-

145 TO 0.1 MILE EAST OF SOCRATES MINE

ROAD-111DIR'S EMERG

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO COUNTY NEAR ELK FROM 0.5

MILENORTH OF PHILO GREENWOOD ROAD-132

TO 0.5 MILE SOUTH OF NAVARRO BLUFF

ROAD-517A DIR'S EME

IN MENDOCINO COUNTY NEAR ELK FROM 0.4

MILENORTH OF NAVARRO BLUFF RAOD 517A

TO 0.2 MILE NORTH OF JUNCTION 128

EAST  DIR'S EMERGENCY

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.3 MILE SOUTH OF WAGES CREEK

BRIDGE #10-137 SOLDIER POINT VIADUCT

#10-271 DIR'S EMERGENCY 

Description 

STORM DAMAGE REPAIRS

MICROSURFACING

STORM DAMAGE REPAIR

STORM DAMAGE REPAIRS

RECONSTRUCT ROADWAY

STORM DAMAGE REPAIRS

Type Of Work

GRANITE CONSTRUCTION COMPANY,

INC.

VSS INTERNATIONAL, INC.

GRANITE CONSTRUCTION COMPANY,

INC.

PAULSON EXCAVATING , INC.

GRANITE CONSTRUCTION COMPANY

MCM CONSTRUCTION, INC.

Contractor

UKIAH, CA 95482

WEST SACRAMENTO, CA 95691

UKIAH, CA  95482

ALBION, CA 95410

UKIAH, CA 95482

NORTH HIGHLANDS, CA 95660

KRAFT, DAN

GRIFFITH, GARRETT

KRUEGER, GRANT M.

KRUEGER, GRANT

ORTIZ, AL

KRUEGER, GRANT

Resident
Engineer

(530)458-2444

(530)682-3842

(707)498-3067

(707)498-3067

(707)498-5978

(707)498-3067

 $5,185,000

 $436,816

 $2,985,000

 $385,000

 $4,235,000

 $5,735,000

Bid + CCOs

 $4,484,548

 $451,447

 $2,278,019

 $255,773

 $3,115,491

 $5,735,316

Comp To  date

 $187,015

 $0

 $0

 $0

 $83,032

 $289,736

This Month

01/11/17

08/10/16

02/15/17

01/31/17

07/29/16

01/11/17

Awarded

03/07/17

02/14/17

05/02/17

04/05/17

10/27/16

04/24/17

Approved

02/01/18

09/27/16

09/28/17

07/14/17

08/30/18

05/15/18

Est Comp

 0%

 100%

 100%

 100%

 100%

 100%

%Time

 86%

 100%

 76%

 66%

 74%

 100%

% Work 

 

 

 

 

 

OVER RUN

Message

01-0G7504

01-0G5004

01-0H0004

01-0G8904

01-0G4504

01-0G8004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STEET

3785 CHANNEL DRIVE

1324 S. STATE STREET

32700 ALBION RIDGE ROAD

1324 S. STATE STREET

P.O. BOX 620

1401A WILL S. GREEN

7663 HIGHWAY 29

925B NORTH FRANKLIN

STREET

925B N FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

5065 BOYD ROAD, STE B

COLUSA, CA 95932

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 10
01/20/18 Statement of Ongoing Contracts as of 02/01/18

01District

01-MEN-1-82.0/82

01-MEN-1-90.0/103

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-20-20.8/26.2

01-MEN-20-33.6/38.5

Fed Aid

20.20

201130

20.10

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR WESTPORT AT

THE UNION LANDING SIDEHILL VIADUCT

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY  ON ROUTE 01 FROM

 PM 90.0 TO PM 103.0  DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY ABOUT 20 MILES

EAST OF FORT BRAGG AT 0.8 MILE EAST

OF JAMES CREEK BRIDGE #10-102 DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

Description 

SLIDE REMOVAL, STABILIZATION AND

VIADUCT R

REPAIR FAILING ASPHALT CONCRETE

SLIDE REMOVAL AND SLOPE

STABILIZATION

REMOVE AND DISPOSE OF HAZARD TREES

SLIDE REMOVAL AND SLOPE

STABILIZATION

REPAIR ROADWAY

Type Of Work

BUD GARMAN CONSTRUCTION, INC.

DARREN TAYLOR CONSTRUCTION INC

GHILOTTI CONSTRUCTION

COMPANY,INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

BUD GARMAN CONSTRUCTION

SERVICE, INC.

DARREN TAYLOR CONSTRUCTION,

INC.

Contractor

WILLITS, CA 95490

ANDERSON, CA 96007

SANTA ROSA, CA 95407

COVELO, CA 95428

WILLITS, CA 95490

ANDERSON, CA 96007

ORTIZ, AL

KRUEGER, GRANT

RODRIGUEZ, SHERI

MALMBERG, CLAYTON

ORTIZ, AL

PERRIN, KATHARINE

Resident
Engineer

(707)498-5978

(707)498-3067

(707)498-5252

(707)485-1841

(707)962-0691

(707)496-5840

 $985,000

 $275,000

 $8,985,000

 $835,000

 $1,285,000

 $805,000

Bid + CCOs

 $985,882

 $287,654

 $5,775,344

 $691,847

 $1,291,575

 $767,569

Comp To  date

 $0

 $0

 $252,086

 $0

 $0

 $0

This Month

03/11/16

06/15/17

01/09/17

01/07/16

01/10/17

01/29/16

Awarded

05/10/16

08/29/17

02/15/17

03/15/16

02/27/17

05/09/16

Approved

10/15/17

08/02/17

06/30/18

03/07/16

05/30/17

03/17/16

Est Comp

 0%

 100%

 0%

 100%

 100%

 100%

%Time

 99%

 100%

 64%

 83%

 100%

 95%

% Work 

 

 

 

 

OVER RUN

 

Message

01-0G1904

01-0H5004

01-0G7304

01-0F9504

01-0G7604

01-0G0704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

389 N MAIN STREET

5750 PLEASANT VIEW DRIVE

246 GHILOTTI AVENUE

P.O. BOX 575

24900 NORTH HIGHWAY 101

5750 PLEASANT VIEW DRIVE

925 B NORTH FRANKLIN

STREET

925 N. FRANKLIN

STREET

1500 REDWOOD DRIVE

6301 N. STATE

925B NORTH FRANKLIN

STREET

6301 N STATE ST.

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95482

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 11
01/20/18 Statement of Ongoing Contracts as of 02/01/18

01District

01-MEN-20-36.4/0

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-37.0/40

01-MEN-101-43.2/0

Fed Aid

20.20

201130

HA23

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY  NEAR WILLITS AT

EAST FORK  NEAR WILLITS AT EAST FORK

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR UKIAH AND

WILLITSFROM 0.2 MILE NORTH OF NB ON

FR WEST ROAD TO 0.1 MILE SOUTH OF

SOUTH WILLITS OH#10-1DIR'

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.4 MILES SOUTH TO 0.6 MILE NORTH OF

RIDGEWOOD RANCH ROAD DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY  NEAR WILLITS AT

0.8 MILE SOUTH OF HAEHL OVERHEAD

BRIDGE #10-125 DIR'S EMERGENCY F.A.

Description 

BRIDGE DECK REPAIR

REPAIR SLIDES

REPAIR BRIDGE

FIRE DAMAGE REPAIRS

SLOPE STABILIZATION AND ROADWAY

REPAIR

SLIDE REPAIR

Type Of Work

GOLDEN STATE BRIDGE, INC.

O.C. JONES & SONS, INC

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

KEN'S WATER TENDER, INC.

ARGONAUT CONSTRUCTORS

Contractor

BENICIA, CA 94510

BERKELEY CA 94710

PLEASANTON, CA 94588

UKIAH, CA 95482

WILLOW CREEK, CA 95573

SANTA ROSA, CA 95407

FAZAL, IMRAN

KRAFT, DAN

FAZAL, IMRAN

MUNES, NASH

MUNES, NASH

MUNES, NASH

Resident
Engineer

(707)485-8562

(530)713-7864

(707)834-1151

(707)223-0791

(707)223-0791

(707)223-0791

 $1,485,000

 $13,090,300

 $1,085,000

 $4,985,000

 $2,985,000

 $5,985,000

Bid + CCOs

 $709,997

 $2,347,932

 $106,610

 $4,143,127

 $667,071

 $4,065,022

Comp To  date

 $0

 $37,278

 $0

 $1,311,786

 $0

 $0

This Month

02/16/17

10/13/16

09/19/16

10/10/17

05/31/17

01/12/17

Awarded

05/26/17

11/03/16

12/09/16

11/17/17

06/30/17

04/05/17

Approved

05/05/17

05/02/19

10/13/16

03/30/18

03/25/18

10/30/17

Est Comp

 100%

 17%

 100%

 74%

 23%

 100%

%Time

 48%

 18%

 10%

 83%

 22%

 68%

% Work 

 

 

 

 

 

OVER RUN

Message

01-0G9404

01-0B5004

01-0G5604

01-0H7604

01-0H4204

01-0G7904

Contract 

  

NHER-19C7-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

1520 FOURTH STREET

4847 HOPYARD RD. STE 4 #395

1324 SOUTH STATE STREET

P.O. BOX 931

360 SUTTON PLACE

6301 N. STATE STREET

P.O. BOX 457

6301 N. STATE ST.

998 HEAEST ROAD

998 HEARST RD.

6301 NORTH STATE

STREET

REDWOOD VALLEY, CA 95470

LOWER LAKE, CA 95457

UKIAH, CA 95470

WILLITS, CA 95470

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 12
01/20/18 Statement of Ongoing Contracts as of 02/01/18

01District

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-47.0/47.6

01-MEN-101-50.1/84.6

01-MEN-101-52.1/52.6

01-MEN-101-64.0/82

Fed Aid

HA42

20.20

201130

Pgm Code

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY IN WILLITS FROM

WALNUT STREET TO CASTEEL LANE

IN MENDOCINO COUNTY NEAR WILLITS FROM

4.3 MILES NORTH OF BAECHTEL CREEK

BRIDGE TO 0.1 MILE SOUTH OF CUMMINGS

ROAD UNDERCROSSING

IN MENDOCINO COUNTY NEAR WILLITS FROM

1.3 MILES NORTH OF REYNOLDS HIGHWAY

TO 0.1 MILE NORTH OF RYAN CREEK ROAD

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM TO 0.4 MILE SOUTH OF REST AREA

NB OFF RAMP0.6 MILE SOUTH OF OIL

SHERWOOD ROAD -311A DIR'

Description 

WILLITS MITIGATION

WILLITS MITIGATION

ADA INFRASTRUCTURE UPGRADE AND

REHABILITATE CULVERTS

RYAN CREEK FISH PASSAGE - COHO

REPAIR ACCELERATED PAVEMENT FAILURE

Type Of Work

HANFORD APPLIED RESTORATION &

CONSERVATION

BORTOLUSSI & WATKIN, INC.

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT

MERCER FRASER COMPANY

GHILOTTI CONSTRUCTION

COMPANY,INC

Contractor

SONOMA CA 95476

SAN RAFAEL CA 94901

UKIAH CA 95482

COVELO  CA 95428

EUREKA  CA 95501

SANTA ROSA, CA 95407

MUNES, NASH

MUNES, NASH

MUNES, NASH

PERRIN, KATHARINE

SEYOUM, KASSAYE

FAZAL, IMRAN

Resident
Engineer

(707)223-0791

(707)223-0791

(707)223-0791

(707)485-8623

(916)801-9674

(707)834-1151

 $18,866,978

 $4,602,427

 $1,931,515

 $2,245,003

 $6,257,866

 $7,985,000

Bid + CCOs

 $13,820,101

 $3,717,784

 $1,863,280

 $2,019,705

 $6,209,693

 $6,200,362

Comp To  date

 $181,594

 $59,600

 $0

 $47,262

 $0

 $10,393

This Month

04/15/15

07/01/15

04/19/17

12/21/16

11/09/16

03/31/17

Awarded

05/07/15

07/16/15

05/09/17

01/30/17

12/16/16

06/28/17

Approved

12/09/19

12/18/19

11/22/17

01/31/18

12/15/17

01/30/18

Est Comp

 51%

 36%

 82%

 96%

 100%

 0%

%Time

 78%

 81%

 96%

 93%

 100%

 78%

% Work 

 

 

 

SUSPENDED

COMPLETED

 

Message

01-262054

01-262064

01-0B8304

01-402814

01-262014

01-0H1104

Contract 

NHP-Q101-(263)E

NHP-Q101-(266)E

ACNH-Q101-(313)E

ACNH-Q101-(309)E

NH-Q101-(299)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

23195 MAFFEI RD.

77 LARKSPUR STREET

1324 S STATE STREET

23601 CEMETERY LN

77 WEST SECOND STREET

246 GHILOTTI AVENUE

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

998 HEARST ROAD

6301 N STATE STREET

6301 NORTH STATE

STREET

6301 N. STATE ST.

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

UKIAH, CA 95470

Accepted

12/21/17

Location
Storm Water
Plan
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01/20/18 Statement of Ongoing Contracts as of 02/01/18

01District

01-MEN-101-87.5/0

01-MEN-101-89.2/0

01-MEN-101-93.2/93.2

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

Fed Aid

20.20

201130

HA21

HA23

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY MEAR CUMMINGS AT

0.2 MILE SOUTH OF ROUTE 101/271 SEP

310-145  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 101

APPROXIMATELY 2.0 MILES SOUTH OF

LEGGETT AT CEDAR CREEK CULVERT

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.1 MILE NORTH OF JITNEY GULCH BRIDGE

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

Description 

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

BRIDGE PRESERVATION

REPAIR SLIDE & SLIPOUT

REPAIR SLIPOUT

SLIDE REMOVAL AND SLOPE

STABILIZATION

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

BOUTHILLIER'S CONSTRUCTION INC

BUGLER CONSTRUCTION

MENDOCINO CONSTRUCTION

SERVICES, INC.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

MENDOCINO CONSTRUCTION

SERVICES, INC.

Contractor

WILLITS, CA 95490

PLEASANTON  CA 94588

WILLITS  CA 95490

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

WILLITS, CA 95490

SEYOUM, KASSAYE

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

Resident
Engineer

(916)801-9674

(707)498-5252

(707)498-5252

(707)498-5252

(707)498-5252

(707)498-5252

 $6,485,000

 $2,901,620

 $1,323,531

 $5,560,000

 $13,485,000

 $7,685,000

Bid + CCOs

 $6,300,461

 $1,501,444

 $90,000

 $3,545,676

 $9,957,730

 $3,883,849

Comp To  date

 $0

 $1,000

 $0

 $0

 $200,725

 $504,772

This Month

02/13/17

11/01/16

12/12/16

06/03/16

03/09/17

12/10/16

Awarded

04/28/17

11/28/16

01/09/17

06/30/16

05/15/17

02/27/17

Approved

01/20/18

06/01/18

01/05/18

02/01/18

06/30/18

06/30/18

Est Comp

 0%

 48%

 0%

 0%

 0%

 0%

%Time

 97%

 52%

 7%

 64%

 74%

 51%

% Work 

 

 

SUSPENDED

 

 

 

Message

01-0G9704

01-0C3704

01-0B5104

01-0G3404

01-0H0904

01-0G6504

Contract 

  

NH-Q101-(305)E

ACNH-ER19-(900)4

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1571 SOUTH MAIN STREET

4847 HOPYARD RD.SUITE 4 NO.39

500 CROPLEY LN

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

P.O. BOX 1517

6301 NORTH STATE

STREET

P.O. BOX 130

1500 REDWOOD DRIVE

P.O. BOX 130

P.O. BOX 130

1500 REDWOOD WAY

REDWOOD VALLEY, CA 95490

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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01/20/18 Statement of Ongoing Contracts as of 02/01/18

01District

01-MEN-128-.5/1.5

01-MEN-128-39.7/0

01-MEN-162-.1/9

01-MEN-162-16.1/0

01-MEN-162-25.7/29.8

01-MEN-162-29.8/34

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA23

Pgm Code

IN MENDOCINO COUNTY NEAR ELK FROM 0.5

TO 1.5 MILES  EAST OF JUNCTION ROUTE

1 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR DOS RIOS AT

0.9 MI EAST OF LAYTONVILLE-DOS RIOS

IN MENDOCINO COUNTY AT COVELO FROM

2.6 MILES WEST OF GRIST CREEK BRIDGE

TO 0.5 MILE WEST OF MILL  CREEK

BRIDGE

IN MENDOCINO COUNTY NEAR COVELO  FROM

0.5 MILE WEST OF MILL CREEK BRIDGE TO

SHORT CREEK BRIDGE

Description 

REPAIR CULVERTS

SLIDE AND ROADWAY REPAIRS

REPLACE CULVERT AND SLOPE REPAIR

STABILIZE ROADWAY

COVELO REPLACE AC AND BWC OVERLAY

COVELO CIR

Type Of Work

L.D. GIACOMINI ENTERPRISES,

INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

MERCER FRASER COMPANY

MERCER FRASER COMPANY

MERCER FRASER COMPANY

Contractor

UKIAH, CA 95482

WILLITS, CA 95490

GARBERVILLE CA, 95542

FORTUNA CA 95540

EUREKA  CA 95501

EUREKA  CA 95501

STELLHORN, RANDY

PERRIN, KATHARINE

FAZAL, IMRAN

GRANDY, DWAYNE

GRANDY, DWAYNE

FAZAL, IMRAN

Resident
Engineer

(707)498-3067

(707)485-8623

(707)485-8562

(530)713-7814

(530)713-7814

(707)485-8562

 $735,000

 $1,985,000

 $560,000

 $4,586,580

 $2,353,567

 $2,563,737

Bid + CCOs

 $299,975

 $9,067

 $276,567

 $0

 $2,170,995

 $2,388,186

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/09/17

08/14/17

01/07/15

09/28/17

05/02/17

05/04/16

Awarded

06/14/17

10/19/17

03/09/15

10/27/17

06/09/17

06/02/16

Approved

07/13/17

08/30/18

02/19/15

09/30/18

12/13/17

12/09/17

Est Comp

 100%

 0%

 0%

 0%

 100%

 100%

%Time

 41%

 0%

 49%

 0%

 100%

 100%

% Work 

 

 

 

 

OVER RUN

OVER RUN

Message

01-0H0804

01-0H7104

01-0F0204

01-0B5504

01-0F8904

01-0F2604

Contract 

  

  

  

STER-19D6-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3351 NORTH STATE STREET

24900 NORTH HIGHWAY 101

649 BEAR CREEK ROAD

200 DINSMORE DRIVE

77 WEST SECOND STREET

77 WEST SECOND STREET

925 FRANKLIN STREET

6301 N STATE STREET

6301 NORTH STATE ST.

998 HEARST-WILLITS

ROAD

6301 N. STATE STREET

6301 N. STATE STREET

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

UKIAH, CA 95482

WILLITS, CA 95490

UKIAH, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

12/21/17

12/21/17

Location
Storm Water
Plan
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01/20/18 Statement of Ongoing Contracts as of 02/01/18

01District

01-MEN-162-/16.2

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-1.4/1.8

01-MEN-253-/13

01-VAR-101-84.0/85.5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM JCT 101 TO 1.0  MILE EAST OF MID

FK EEL RIVER BR # 10-252

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM 0.3 MILE WEST TO 0.1 MI EAST OF

SINGLEY CATTLEPASS

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM JUNCTION ROUTE 128 TO 0.3 MILE

WEST OF BUTLER RANCH  DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

Description 

PROVIDE STORM DEBRIS/DRAINAGE

BANK STABILIZATION

SLIDE AND SLIPOUT REPAIR

CONSTRUCT SOLDIER PILE WALL

REPAIR CULVERTS

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

Type Of Work

WYLATTI RESOURCE MANAGEMENT,

INC.

REGE CONSTRUCTION, INC.

REGE CONSTRUCTION, INC.

GORDON N. BALL, INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

STEELHEAD CONSTRUCTIONS, INC.

Contractor

COVELO, CA 95428

CLOVERDALE, CA 95425

CLOVERDALE, CA  95425

ALAMO  CA 94507

COVELO, CA 95428

PALO CEDRO, CA 96073

ORTIZ, AL

PERRIN, KATHARINE

PERRIN, KATHARINE

PERRIN, KATHARINE

FAZEL, IMRAN

SEYOUM, KASSAYE

Resident
Engineer

(707)498-5978

(707)496-5840

(707)485-8623

(707)485-8623

(707)485-8562

(707)485-1010

 $2,685,000

 $535,000

 $4,485,000

 $3,056,769

 $1,685,000

 $5,985,000

Bid + CCOs

 $2,265,748

 $238,136

 $2,524,153

 $2,910,648

 $1,283,302

 $4,405,828

Comp To  date

 $42,078

 $0

 $0

 $0

 $0

 $0

This Month

02/03/17

01/11/17

04/10/17

02/28/17

03/17/17

03/31/17

Awarded

04/13/17

03/21/17

07/17/17

03/24/17

04/28/17

05/25/17

Approved

04/30/18

02/24/17

11/30/18

10/04/17

08/17/17

12/20/17

Est Comp

 100%

 100%

 0%

 100%

 100%

 0%

%Time

 84%

 45%

 56%

 95%

 76%

 74%

% Work 

OVER RUN

 

 

OVER RUN

 

 

Message

01-0G9004

01-0G7804

01-0H2104

01-0B5604

01-0H1304

01-0H1204

Contract 

  

  

  

ACST-P253-(066)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 575

600 SANTANA DRIVE

600 SANTANA DRIVE

333 CAMILLE AVENUE

P.O. BOX 575

P.O. BOX 997

925B NORTH FRANKLIN

STREET

6301 N. STATE ST.

6301 N. STATE STREET

6301 NORTH STATE

STREET

6301 N. STATE STREET

6301 NORTH STATE

STREET

FORT BRAGG, CA 95437

UKIAH, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95482

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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01/20/18 Statement of Ongoing Contracts as of 02/01/18

01District

 $5,788,994 $209,753,880 $328,729,915

01-VAR--/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

Fed Aid

HM3

HM3

HA22

HB1

HB1

Pgm Code

IN HUMBOLDT AND DEL NORTE COUNTIES AT

VARIOUS LOCATIONS

IN MENDOCINO AND LAKE COUNTIES AT

VARIOUS LOCATIONS

IN MENDOCINO AND LAKE COUNTIES AT

VARIOUS LOCATIONS

IN DEL NORTE AND HUMBOLDT COUNTIES

IN MENDOCINO & HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

Description 

REPAIR BRIDGES

REPAIR BRIDGES

BRIDGE REHAB - SCOUR

UPGRADE METAL BEAM GUARD RAIL

RECONSTRUCT METAL BEAM GUARD RAIL

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

MYERS AND SONS CONSTRUCTION,

LP

TEAM GHILOTTI, INC.

DIRT AND AGGREGATE

INTERCHANGE, INC.

APEX FENCE CO INC

Contractor

BENICIA  CA 94510

SACRAMENTO  CA 95834

PETALUMA  CA 94952

FAIRVIEW  OR 97024

ANDERSON  CA 96007

ZIMMERER, JEFFREY

TECLE, DANIEL

GRANDY, DWAYNE

MALMBERG, CLAYTON

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)498-3207

(916)919-4252

(530)713-7814

(707)496-5581

(707)621-0000

 $860,000

 $965,149

 $743,867

 $2,156,111

 $1,668,122

Bid + CCOs

 $821,283

 $785,918

 $612,139

 $12,880

 $250,031

Comp To  date

 $0

 $0

 $59,284

 $0

 $9,107

This Month

06/02/17

05/16/17

06/14/17

07/14/17

05/31/17

Awarded

06/26/17

06/22/17

07/10/17

08/09/17

06/22/17

Approved

01/04/18

02/15/18

02/15/18

07/05/18

04/13/18

Est Comp

 100%

 62%

 75%

 6%

 31%

%Time

 100%

 78%

 81%

 1%

 15%

% Work 

COMPLETED

COMPLETED

 

SUSPENDED

 

Message

01-0F4004

01-0F4104

01-0A4704

01-0C5904

01-0B8204

Contract 

  

  

  

SSTG-000C-(455)E

SSTG-Q101-(318)E

  

  

  

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

4600 NORTHGATE BLVD SUITE 100

2531 PETALUMA BLVD. SOUTH

20905 NE SANDY BLVD.

19896 ALEXANDER AVE

5065 BOYD ROAD

6301 NORTH STATE ST

998 HEARST-WILLITES

ROAD

207 PRICE MALL

1487 SANDY PRAIRIE

CT, STE. E

ARCATA, CA 95519

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

Accepted

01/04/18

01/18/18

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0B27U4

01-0B2804

01-0H0504

01-0G0304

01-0B3004

01-0G4904

01-0B2604

01-0G9204

01-0G8504

01-0E3604

01-0G0804

01-0G8404

01-0B03U4

01-0E1004

01-0H0304

01-0H1904

01-0G4704

01-0A9904

01-0G8104

01-0G8204

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-14.9/15.3

01-DN-101-17.4/0

01-DN-101-20.0/28

01-DN-101-21.2/0

01-DN-101-22.0/0

01-DN-101-26.1/26.8

01-DN-199-8.2/8.2

01-HUM-36-.9/.4

01-HUM-36-29.0/30

01-HUM-96-3.4/35.9

01-HUM-96-7.8/8

01-HUM-96-7.8/8

01-HUM-96-8.3/8.9

01-HUM-96-12.3/0

01-HUM-96-20.0/24

01-HUM-96-24.2/44.2

01-HUM-96-43.7/0

01-HUM-96-6.2/6.6

01-HUM-101-.4/26.5

01-HUM-101-28.4/32

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-0F8504

01-0H4904

01-0G8304

01-0G9604

01-415004

01-0B4204

01-0B4304

01-0F5204

01-0G5204

01-0H1004

01-0H0204

01-0B4404

01-0G9304

01-0H0704

01-430604

01-0H0104

01-0F1504

01-0E8404

01-0G9104

01-0G9504

01-463924

01-0H4304

Contract

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-40.5/42

01-HUM-101-50.5/0

01-HUM-101-109.5/125.8

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-8.5/22.4

01-HUM-101-/89.1

01-HUM-101-/13

01-HUM-169-15.0/30

01-HUM-169-26.4/29.8

01-HUM-169-28.0/32

01-HUM-211-77.2/78.5

01-HUM-254-.8/43.1

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-283-.1/.1

01-HUM-299-19.1/19.3

01-HUM-299-30.6/0

01-HUM-999-/0

01-JUM-299-24.2/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



01-0H0404

01-0H0604

01-0E6404

01-0B6904

01-0G7504

01-0G5004

01-0H0004

01-0G8904

01-0G4504

01-0G8004

01-0G1904

01-0H5004

01-0G7304

01-0F9504

01-0G7604

01-0G0704

01-0G9404

01-0B5004

01-0G5604

01-0H7604

01-0H4204

01-0G7904

Contract

01-LAK-20-5.0/21

01-LAK-29-12.0/15

01-LAK-29-34.1/34.5

01-LAK-29-41.4/0

01-LAK-175-17.4/23.6

01-LAK-175-/44.1

01-MEN-1-34.4/38.4

01-MEN-1-38.5/40.5

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-82.0/82

01-MEN-1-90.0/103

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-20-20.8/26.2

01-MEN-20-33.6/38.5

01-MEN-20-36.4/0

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-37.0/40

01-MEN-101-43.2/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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01-262054

01-262064

01-0B8304

01-402814

01-262014

01-0H1104

01-0G9704

01-0B5104

01-0G3404

01-0H0904

01-0G6504

01-0C3704

01-0H0804

01-0H7104

01-0F0204

01-0B5504

01-0F8904

01-0F2604

01-0G9004

01-0G7804

01-0H2104

01-0B5604

Contract

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-47.0/47.6

01-MEN-101-50.1/84.6

01-MEN-101-52.1/52.6

01-MEN-101-64.0/82

01-MEN-101-87.5/0

01-MEN-101-93.2/93.2

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-89.2/0

01-MEN-128-.5/1.5

01-MEN-128-39.7/0

01-MEN-162-.1/9

01-MEN-162-16.1/0

01-MEN-162-25.7/29.8

01-MEN-162-29.8/34

01-MEN-162-/16.2

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-1.4/1.8

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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01-0H1304

01-0H1204

01-0F4004

01-0F4104

01-0A4704

01-0C5904

01-0B8204

Contract

01-MEN-253-/13

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

15

15

16

16

16

16

16

Page
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District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

01District

 $328,729,915  $209,753,880

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $35,404,941

 $23,155,415

 $207,719,844

 $62,449,715

 Bid + CCO

 $23,608,132

 $18,474,968

 $132,839,369

 $34,831,411

 Work Comp

District Total:

-F-

-S-

-SH-



01

District

 $29,729,168

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $29,729,168
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